Risk Assessment for Project

Description	Likelihood	Impact	Evaluation	Responsibility	Control Measure
Power cut/internet goes down	Low	High	Loss of progress, no work can be done	Utilities company	Ensure time is carefully planned and adhered to in case of unforeseen delays
Code does not function	High	Medium	Additional time required to investigate and rectify	Developer	Attention to detail and correct errors as they appear
Misunderstood requirement	Low	High	Time wasted and potentially fail project	Developer	Read and understand spec and ensure all deliverables are on Jira board
Tests do not pass	High	Medium	Additional time required to investigate and rectify	Developer	Refer to notes/previous projects and ensure all code is correct
Developer becomes ill	Low	High	Slower progress and potential delays	Developer	Ensure time is carefully planned and adhered to in case of unforeseen delays
Too much time spent on one part of project	Medium	Medium	Less time to complete remainder of project	Developer	Plan time carefully and regularly review remaining tasks on Jira board to ensure on track
Family emergency	Low	High	Distraction and help required results in loss of progress	Family	Ensure free time is available in case of needing to catch up due to emergency